BILL NO. S-84-02-48

SPECIAL ORDINANCE NO. S-26-84

AN ORDINANCE approving Change Order #1 Wallywood Storm Sewer, Res. 890-83, with T-G Excavating, Inc., in connection with the Board of Public Works.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order #1 Wallywood Storm Sewer, Res. 390-83, with T-G Excavating, Inc., in connection with the Board of Public Works for:

> is being implemented to change the scope of the project to reduce the environmental impact on the Spy Run Creek and the adjoining area of the project. In addition, the system will be less of a maintenance problem as a closed storm drainage system;

involving an increase of Seven Thousand Three Hundred Twelve and 20/100 Dollars ($7,312.20), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works, and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Thomas P. Henry
Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Henry, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E.S.

DATE: 2-28-84

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Stier, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
TALARICO	✓				

DATE: 3-13-84

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (GENERAL) (SPECIAL) (~~ZONING MAP~~) ORDINANCE (~~RESOLUTION~~) NO. S-26-84 on the 13th day of March, 1984,

ATTEST: (SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Bay A. Eisbart
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 14th day of March, 1984, at the hour of 11:30 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 14th day of March, 1984, at the hour of 1 o'clock P.M.,E.S.T.

[signature]
WIN MOSES, JR., MAYOR

2-15-84

CHANGE ORDER

Change Order No. 1
Project No.
Name of Project: "Wallywood Storm Sewer Project"

Resolution No. 890-83
Board Order No. 7-83
Date: 7 Feb 1984

To: T-G Excavating, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change: Description	Unit Price	Change in Contract Price: Decrease	Increase
		SEE ATTACHED			
			Total Decrease		
			Total Increase		7,312.20
		Net ~~(Decrease)~~ (Increase)	Contract Price		7,312.20

The sum of $ 7,312.20 is hereby (added to) ~~(deducted~~ from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 29,613.70
Current Contract Price Adjusted by Previous Change Order	$ 29,613.70
New Contract Price including this Change Order	$ 36,925.90

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be the same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: C. Duane Embury Chief Engineer Date Feb 8, 1984

Accepted by: William M. Nolin, Project Manager Contractor Date Feb. 8, 1984

Approved by: City Engineer Date

Approved by: David J Kiester Owner Date

Benj R Collins

Jack Wilson, Sr.

Attested by: Helen V. Gochenour Clerk Date 2-15-84

ATTACHMENT TO CHANGE ORDER

2-15-84

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
3	225± LF	24" RCP Cl III	26.17	5,888.25	
3	725± LF	24" RCP Cl III P.J.	24.07		17,450.75
6	90± CY	#53-#73 Stone Backfill	10.37	933.30	
7	600± SY	Dbl. Chip and Seal Wallywood	1.92	1,152.00	
10	500± LF	Grade Swale (Wallywood to Spy Run Crk)	4.08	2,040.00	
12	20± SY	rip-Rap	6.25	125.00	
5	1± EA	Concrete-Precast Str. Ref. SPA		1,150.00	
13	1± EA	60" type II-A MH	1,150.00		1,150.00
			Total Decrease	11,288.55	
			Total Increase		18,600.75
Net (~~Decrease~~)(Increase)			Contract Price		7,312.20

2-15-84

Change Order No. 1

Resolution No. 396-83

Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: This change order is being implemented to change the scope of the project to reduce the environmental impact on the Spy run Creek and the adjoining area of the project. In addition, the system will be less of a maintenance problem as a closed storm drainage system.

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:
The City of Fort Wayne's Maintenance costs will be greatly reduced with the implementation of the project as outlined in this change order.

_____
Project Engineer

Law

TO: CITY ATTORNEY

FROM: BOARD OF PUBLIC WORKS

APPROVED BY: David J. Kiester
David J. Kiester, Chairman

DATE: February 17, 1984

SUBJECT: Change Order #1, Wallywood Storm Sewer, Res. 390-83

****

FILE # ASSIGNED BY RECORDS LIBRARIAN

6606

****

ACTION REQUESTED: Please prepare an ordinance to be introduced in City Council on February 28, 1984 approving Change Order #1 for Wallywood Storm Sewer, Res. 890-83, T-G Excavating, Inc., Contractor.

cc: CITY ATTORNEY
DEPARTMENT

BILL NO. S-84-02-48

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN ORDINANCE approving Change Order #1 Wallywood Storm Sewer, Res. 890-83, with T-G Excavating, Inc., in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

THOMAS C. HENRY, CHAIRMAN

MARK E. GiaQUINTA, VICE CHAIRMAN

CHARLES B. REDD

JAMES S. STIER

DONALD J. SCHMIDT

CONCURRED IN 3-13-84

SANDRA E. KENNEDY, CITY CLERK

TITLE OF ORDINANCE Change Order #1, Wallywood Storm Sewer, Res. 390-83

DEPARTMENT REQUESTING ORDINANCE Board of Public Works S-84-02-48

SYNOPSIS OF ORDINANCE Change Order No. 1, Wallywood Storm Sewer, Res. 390-83, is be implemented to change the scope of the project to reduce the environmental impact on the Spy Run Creek and the adjoining area of the project. In addition, the system wi be less of a maintenance problem as a closed storm drainage system.

T-G Excavating, Inc. is the contractor.

EFFECT OF PASSAGE Maintenance costs will be greatly reduced.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) $7,312.20 increase

ASSIGNED TO COMMITTEE